Rpt-ID: RCPESPRJ Georgia Date: 08/06/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0017 Pay Period: 05/01/2015

to 07/31/2015

Contract Location: Time Allowed: 481  Days
SR 155 (CLAIREMONT RD) @ 1-85/SR 403 to SR 13; Elapsed Calender Days: 481 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

JHC CORPORATION, INC. Date Let: 04/19/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

PEACHTREE CITY GA 30269-4210 Date Work Began: 11/13/2013

Phone: (770)487-3258 Date Time Stopped: 10/31/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,400,165.00 Counties:

Original Contract Amount $1,400,165.00 DeKalb

Funds Available $35,158.24

Percent Complete 97.49%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0002903 $1,400,165.00 $1,400,165.00 $35,158.24 97.49% $11,995.02

Chief Engineer
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05/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

0002903

SR 155 - CONSTRUCTION OF SIDEWALKS

STP00-0002-00(903)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,092,005.40
$273,001.36
$1,365,006.76

$1,365,006.76

$1,365,006.76

Prev to Date
$1,082,409.38

$270,602.36

$1,353,011.74

$0.00 $0.00
$1,353,011.74

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,353,011.74

Total Payable:

This Estimate

$9,596.02
$2,399.00
$11,995.02
$0.00
$11,995.02
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$11,995.02
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Contract ID: B14537-13-000-0 Estimate Number: 0017 Pay Period: 05/01/2015
to 07/31/2015
Project Number 0002903
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 1,095.220
1.000 .000
1,095.220 $.00 $1,095.22
Change Order No 6 Add Index Pay ltem
Add Index Pay Item
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,571.000 1,542.450
23.000 31.370
1,573.820 $721.51 $36,197.86
0040 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 1,350.000 2,077.333
5.000 .000
2,077.333 $.00 $10,386.67
0050 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 259.000 425.500
36.000 .000
425.500 $.00 $15,318.00
0055 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 161.000 281.667
43.000 .000
281.667 $.00 $12,111.68
0059 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 6,042.194
28.000 101.111
6,143.305 $2,831.11 $172,012.54
0075 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 1,434.000 2,522.000
16.000 .000
2,522.000 $.00 $40,352.00
0080 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,860.000 2,609.000
12.000 101.000
2,710.000 $1,212.00 $32,520.00
0090 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 15.000 30.512
175.000 .000
30.512 $.00 $5,339.60
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Pay Period: 05/01/2015
to 07/31/2015

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 104.000 108.000
33.000 .000
108.000 $.00 $3,564.00
0125 615-1200 DIRECTIONAL BORE - LF 205.000 610.000
15.000 .000
610.000 $.00 $9,150.00
3IN
0140 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 254.000 257.400
20.000 .000
257.400 $.00 $5,148.00
0150 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 216.000 223.104
21.000 .000
223.104 $.00 $4,685.18
0160 636-2080 GALV STEEL POSTS, TP 8 LF 837.000 886.500
18.000 .000
886.500 $.00 $15,957.00
0165 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 62.000 68.000
120.000 .000
68.000 $.00 $8,160.00
0175 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 1,165.000 1,487.000
2.000 .000
1,487.000 $.00 $2,974.00
0235 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 26.000 47.000
125.000 .000
47.000 $.00 $5,875.00
0240 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 10,750.000 12,540.000
0.750 .000
12,540.000 $.00 $9,405.00
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Contract ID: B14537-13-000-0 Estimate Number: 0017 Pay Period: 05/01/2015
to 07/31/2015
Project Number 0002903
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0245 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 1,380.000 15,202.000
0.750 .000
15,202.000 $.00 $11,401.50
0250 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 845.000 881.000
5.000 .000
881.000 $.00 $4,405.00
0255 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 7,015.000 9,604.500
2.500 .000
9,604.500 $.00 $24,011.25
0260 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 815.000 14,489.000
0.700 .000
14,489.000 $.00 $10,142.30
0265 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 395.000 570.000
5.000 .000
570.000 $.00 $2,850.00
0270 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 3.000 22.666
5.000 .000
22.666 $.00 $113.33
0295 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 455.000 880.000
4.000 .000
880.000 $.00 $3,520.00
031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 80.000 90.380
90.380 $7,230.40 $7,230.40
Category Amount: $11,995.02 $453,925.53
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Pay Period: 05/01/2015
to 07/31/2015

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0335 163-0232 TEMPORARY GRASSING AC 1.000 4.233
650.000 .000
4.233 $.00 $2,751.45
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 2,360.000 2,933.333
2.000 .000
2,933.333 $.00 $5,866.67
Category Amount: $0.00 $8,618.12
Category Number: (0030 UTILITY
0430 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 2.000 3.000
1500.000 .000
3.000 $.00 $4,500.00
Category Amount: $0.00 $4,500.00

Project Total Amount: $11,995.02

$1,365,006.76



